

Project Report

August 21, 2023

Project Status: Under Construction

County: York

Project ID: 92920

Route: 15

Title: US 15 Safety Improvements - York

Improvement Type: Intersection Safety Improvements

Open For Bid: 06/18/2020

Contractor

Name: New Enterprise Stone & Lime Co., Inc.

Address: 3912 Brumbaugh Road, P.O. Box 77, New Enterprise, PA 16664

District Contact - Asst. Construction Engineer

Name: David Valko

Email: dvalko@pa.gov

Phone: (717) 409-2868

Project Contact - Inspector in Charge

Name: David Valko

Email: dvalko@pa.gov

Phone: (717) 409-2868

Community Relations Coordinator

Title: Safety Press Officer

Phone: 717.787.4335

Work Can Begin: 08/03/2020 (Actual)

Completion Date: 09/21/2023 (Estimated)

Project Limits: US-15 from County Line Rd to Range End Rd/Golf Course Rd
Franklin and Carroll Townships

Narrative: US-15 from County Line Road to Range End Road/Golf Course Road
Franklin and Carroll Twps. Remove cross traffic patterns at 4 intersections. Turnaround at County Line Rd.

Current Construction Cost: \$22,168,450.32

Costs are shared with the primary project

